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From: Nicholas Steenhaut

To: June Yeung; Eric Emery

Subject: Fwd: Reflective Targets - switching targets due to site conditions
Date: Monday, August 01, 2016 10:49:47 AM

See below - also note frequency of rip rap survey changes in this approval

Sent from my iPhone

Begin forwarded message:

From: "Geiger, William" <Geiger.William@epa.gov>

Date: May 13, 2016 at 1:31:05 PM EDT

To: Nicholas Steenhaut <NSteenhaut@ramboll.com>

Subject: RE: Reflective Targets - switching targets due to site conditions

Yes, | approve

William A. Geiger

U.S. Environmental Protection Agency

Geiger.William@epa.gov

From: Nicholas Steenhaut [mailto:NSteenhaut@ramboll.com]
Sent: Friday, May 13, 2016 1:30 PM

To: Geiger, William <Geiger.William@epa.gov>
Subject: Re: Reflective Targets - switching targets due to site conditions

Will -

There is a requirement to survey the rip rap elevation every two days, and a
requirement to survey the wall twice per week. Would you have an objection to
Creamer surveying the rip rap elevation on the same schedule as the wall (I.e. Twice a
week)? Right now they are placing stone in Zone 2 and it is obvious they are not close
to being done in this area, so a survey every 48 hours would not appear to be
warranted until they get closer to the final elevations. Please let me know if you
approve of this approach.

Sent from my iPhone

On May 9, 2016, at 2:29 PM, Geiger, William <Geiger.William @epa.gov> wrote:

Thanks, Nicholas, | don’t see any issues.
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William A. Geiger

U.S. Environmental Protection Agency

Geiger.William@epa.gov

From: Nicholas Steenhaut [mailto:NSteenhaut@ramboll.com]

Sent: Monday, May 09, 2016 2:27 PM

To: Walter J. Papp, Jr. (walter@racllc.com) <walter@racllc.com>; Geiger,
William <Geiger.William @epa.gov>

Cc: Joseph Vitale <jvitale@ramboll.com>

Subject: FW: Reflective Targets - switching targets due to site conditions

Walter and Will —

The surveyor is using a different survey target than the ones we reviewed
and EPA approved. The accuracy of these new targets, which are to be
flush mounted to the wall, is 0.25” (which is the same as the previously
approved targets). The contractor’s motivation for the switch is described
below. Some additional info on the targets is included in the attached.
Please let me know if you have any issues with this change at your earliest
convenience.

Yours sincerely,

Nicholas Steenhaut, PE
Senior Manager

D +1 617 9466109

M +1 607 2620139
NSteenhaut@ramboll.com

Ramboll Environ

20 Custom House Street
Suite 800

Boston, MA 02110

USA
www.ramboll-environ.com

<image0O01.png>

From: Kowalski, Gary [mailto:GKowalski@creamerenvironmental.com]
Sent: Monday, May 09, 2016 1:38 PM
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To: Nicholas Steenhaut <NSteenhaut@ramboll.com>

Cc: Castellani, John <JCastellani@creamerenvironmental.com>; Murphy,
Meghan <MMurphy@creamerenvironmental.com>

Subject: Reflective Targets - switching targets due to site conditions

Nick,

The surveyor is going to use the attached flush mounted reflective targets
instead of the survey target adapter with reflective angle targets
previously submitted. There’s a couple reasons why: 1. The flush
mounted targets provide a more accurate reading based on the angle
from the monuments to the proposed target locations. The previously
submitted targets are not adjustable and therefore the angle of the shot
would be inaccurate. 2. Since these targets mount flush to the sheets,
there’s less chance of compromise due to a rock falling out of the bucket
or being accidentally struck by a boot from working in the area.

Let me know if you need anything else.
-Gary

Gary Kowalski, Project Manager
CREAMER ENVIRONMENTAL, INC.
(New Address)

12 Old Bridge Road

Cedar Grove, NJ 07009

Direct Dial / E-Fax 201-215-9628
Mobile: 201-376-7153

Headquarters Tel: 201-968-3300
Headquarters Fax: 201-968-3301
www.creamerenvironmental.com

The information in this email and any attachments contains
information that is considered by our firm to be confidential and
considered legally privileged. This communication also may include
content that was not originally generated by our firm. If you are not
the intended recipient, please destroy this message, delete any copies
held on your systems and notify the sender immediately. Any
unauthorized use or dissemination of this communication is strictly
prohibited. You should not retain, copy, or use this email for any
purpose, nor disclose all or any part of its content to any other person
or entity. This e-mail is covered by the Electronic Communications
Privacy Act, 18 U.S.C. Sections 2510-2521 and is legally privileged.
The typewritten signature included with this e-mail is not an
electronic signature within the meaning of Electronic Signatures in
Global and National Commerce Act or any other law of similar
import, including without limitation, the Uniform Electronic
Transactions Act, as the same may be enacted in any State.
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This message contains information that may be confidential,
privileged or otherwise protected by law from disclosure. It is
intended for the exclusive use of the Addressee(s). Unless you are the
addressee or authorized agent of the addressee, you may not review,
copy, distribute or disclose to anyone the message or any information
contained within. If you have received this message in error, please

contact the sender by electronic reply to email@ramboll.com and
immediately delete all copies of the message.

This message contains information that may be confidential, privileged or
otherwise protected by law from disclosure. It is intended for the exclusive use of
the Addressee(s). Unless you are the addressee or authorized agent of the
addressee, you may not review, copy, distribute or disclose to anyone the message
or any information contained within. If you have received this message in error,

please contact the sender by electronic reply to email@ramboll.com and
immediately delete all copies of the message.
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From: Nicholas Steenhaut
To: June Yeunq; Eric Emery
Subject: Fwd: Seed Mix

Date:

Monday, August 01, 2016 10:53:38 AM

EPA approval of rye addition

Sent from my iPhone

Begin forwarded message:

From: Nicholas Steenhaut <N Steenhaut@ramboll.com>
Date: July 11, 2016 at 8:46:08 AM EDT

To: "Pluta, Bruce" <Pluta.Bruce a.gov>

Cc: "Geiger, William" <Geiger.William a.gov>
Subject: Re: Seed Mix

Thanks Bruce. Just to be clear - it is not technically a substitution. We're till
planning to seed the native mix. Just adding rye.
Sent from my iPhone

On Jul 11, 2016, at 8:42 AM, Pluta, Bruce <Pluta.Bruce@epa.gov> wrote:

The substitution is fine with me.

Bruce R. Pluta, Coordinator

Biological Technical Assistance Group
Hazardous Site Cleanup Division
3HS41

U.S. Environmental Protection Agency
1650 Arch Street

Philadelphia, PA 19103-2029

Phone: 215-814-2380
FAX: 215-814-3015

From: Nicholas Steenhaut [mailto:NSteenhaut@ramboll.com]
Sent: Friday, July 08, 2016 2:12 PM

To: Pluta, Bruce <Pluta.Bruce@epa.gov>

Subject: FW: Seed Mix

Bruce - | sent the email below to Will afew moments ago, but it
looks like he is out. Can you take alook and let me know if our
proposed addition is acceptable to you?
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Sent from my iPhone
Begin forwarded message:

From: <NSteenhaut@ramboll.com>
Date: July 8, 2016 at 1:42:27 PM EDT

To: "William <Geiger. William@epa. gov> Geiger"
<Geiger.William@epa.gov>
Cc: <jvitale@ramboll.com>, Meghan Murphy

<M M urphy @creamerenvironmental .com>
Subject: Seed Mix

Will -

We'd like to add 30 Ibs per acre of grain ryeto the seed
mix you previously reviewed and approved. The purpose
of thisaddition is to provide some cover while the native
grasses establish themselves. This should limit erosion
potential and incursion of invasives. Grain rye iswhat
Ernst recommends and is less aggressive than annual rye.
Can you run this by Bruce? We're plan on to seed it
starting Tuesday and would like EPA's approval first.

Thanks!

Sent from my iPhone

This message contains information that may be confidential,
privileged or otherwise protected by law from disclosure. It is
intended for the exclusive use of the Addressee(s). Unless you are the
addressee or authorized agent of the addressee, you may not review,
copy, distribute or disclose to anyone the message or any information
contained within. If you have received this message in error, please
contact the sender by electronic reply to email @ramboll.com and
immediately delete all copies of the message.
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From: Walter J. Papp. Jr.

To: Depolo. David S NAP; Eric Emery; Nicholas Steenhaut; June Yeung
Cc: Joseph Caciola; Geiger, William

Subject: RE: Metal Bank - Welding on Friday 6/3

Date: Tuesday, June 07, 2016 7:40:41 AM

Hi David-

We agree, the stick should be 5/32" or 1/8" for vertical and overhead welding and a back bar should be used for a
full penetration weld.

Walter

Walter J. Papp Jr., P.E.
RA Consultants LLC

512 7th Avenue, 6th Floor
New York, NY 10018

Direct: 646-484-3252
Main: 646-484-3250

walter@racllc.com

----- Original Message-----

From: Depolo, David S NAP [mailto:David.S.Depolo@usace.army.mil]

Sent: Monday, June 06, 2016 11:53 AM

To: Walter J. Papp, Jr. <walter@racllc.com>; Eric Emery <eemery@ramboll.com>; Nicholas Steenhaut
<NSteenhaut@ramboll.com>; jyeung@ramboll.com

Cc: Joseph Caciola <joe@racllc.com>; Geiger, William <Geiger.William@epa.gov>

Subject: RE: Metal Bank - Welding on Friday 6/3

All,

Upon returning to the office | found the welder cert for Michael Gill for overhead welding (position 6G), my
apologies. The other welder, Tyrone Livingston is not certified for overhead welding and therefore should not do it.
June please let John know we have the cert as | asked him to get it to us. According to AWS 1.1 the maximum
diameter of electrode is 3/16" for overhead and vertical welds using SMAW (Stick). The 1/4" diameter rods on site
are only allowed for fillet or groove welds in the flat position and fillet welds in the horizontal position. | am not
sure who filled out the WPS that was submitted which called for the 1/4" rods but | believe that was an error, 5/32"
or 1/8" rods should be used, but Walter should make the final call. Also the weldersin the field were unaware that
the weld specified on the WPS required a backing bar. | told them in the field that is was required but again | told
them that decision needed to come from Walter since heis the designer. | believe John is waiting to hear from
Walter on the stick diameter so they are set to go tomorrow. | think that before any welding is done, someone needs
to ensure the welders are aware of al of the requirements (preparation) on the WPS for the PQR B-U2aweld.

Dave

----- Original Message-----

From: Walter J. Papp, Jr. [mailto:walter@racllc.com]

Sent: Friday, June 03, 2016 7:26 AM

To: Castellani, John <JCastellani @creamerenvironmental.com>; Eric Emery <eemery@ramboll.com>; Depolo,
David SNAP <David.S.Depolo@usace.army.mil>

Cc: Joseph Caciola <joe@racllc.com>
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Subject: [EXTERNAL] RE: Metal Bank - Welding on Friday 6/3

Thanks John. We will be there Monday, have a great weekend.

Walter

Walter J. Papp Jr., P.E.
RA Consultants LLC
512 7th Avenue, 6th Floor

New York, NY 10018

Direct: 646-484-3252

Main: 646-484-3250

walter@racllc.com <mailto:walter @racllc.com>

From: Castellani, John [mailto:JCastellani @creamerenvironmental .com]

Sent: Friday, June 03, 2016 6:44 AM

To: Walter J. Papp, Jr. <walter@racllc.com>; Eric Emery <eemery@ramboll.com>;
David.S.Depolo@usace.army.mil

Subject: RE: Metal Bank - Welding on Friday 6/3

Walter,

Judging by the rain we have aready received, and what is forecasted, | think it safe to say the dock builders cant
weld today. It looks like Monday will be a better day.

Sent from my Verizon Wireless 4G L TE smartphone
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From: "Walter J. Papp, Jr."

Date:06/02/2016 5:16 PM (GMT-05:00)

To: Eric Emery , David.S.Depolo@usace.army.mil <mailto:David.S.Depolo@usace.army.mil
Cc: "Castellani, John"

Subject: RE: Metal Bank - Welding on Friday 6/3

Eric-

If we called at say 7am and John confirmed that they are welding, it will take us about 3.5-hrs to get to the site. Let
us know if thisis acceptable or perhaps we can postpone until Monday.

Walter

Walter J. Papp Jr., P.E.
RA Consultants LLC
512 7th Avenue, 6th Floor

New York, NY 10018

Direct: 646-484-3252

Main: 646-484-3250

walter@racllc.com <mailto:walter @racllc.com>

From: Eric Emery [mailto:eemery@ramboll.com]
Sent: Thursday, June 02, 2016 3:25 PM

To: Walter J. Papp, Jr. <walter@racllc.com <mailto:walter@racllc.com> >; David.S.Depolo@usace.army.mil
<mailto:David.S.Depolo@usace.army.mil>

Cc: Castellani, John <JCastellani @creamerenvironmental .com <mailto:JCastellani @creamerenvironmental.com> >
Subject: Metal Bank - Welding on Friday 6/3

Walter, Dave:
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With rain expected tomorrow, it might be best for you to reach out to John before heading to the site in the event
that welding is either delayed or postponed until Monday. John can be reached at 201-522-5089.

Regards,

Eric

Eric Emery, EIT

Senior Associate

D 609.243.9891

M 609.961.1363

eemery @ramboll.com <mailto:eemery @ramboll.com>

Ramboll Environ

101 Carnegie Center
Suite 200

Princeton, NJ 08540
USA

Blockedwww.ramboll-environ.com <Blockedhttp://www.ramboll-environ.com/>

This message contains information that may be confidential, privileged or otherwise protected by law from
disclosure. It isintended for the exclusive use of the Addressee(s). Unless you are the addressee or authorized agent
of the addressee, you may not review, copy, distribute or disclose to anyone the message or any information
contained within. If you have received this message in error, please contact the sender by electronic reply to


mailto:eemery@ramboll.com

email @ramboll.com <mailto:email @ramboll.com> and immediately delete all copies of the message.

Theinformation in this email and any attachments contains information that is considered by our firm to be
confidential and considered legally privileged. This communication also may include content that was not originally
generated by our firm. If you are not the intended recipient, please destroy this message, delete any copies held on
your systems and notify the sender immediately. Any unauthorized use or dissemination of this communication is
strictly prohibited. Y ou should not retain, copy, or use thisemail for any purpose, nor disclose al or any part of its
content to any other person or entity. This e-mail is covered by the Electronic Communications Privacy Act, 18
U.S.C. Sections 2510-2521 and islegally privileged. The typewritten signature included with this e-mail is not an
electronic signature within the meaning of Electronic Signaturesin Global and National Commerce Act or any other
law of similar import, including without limitation, the Uniform Electronic Transactions Act, as the same may be
enacted in any State.
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From: Joseph Vitale

To: June Yeung; Eric Emery; JCastellani@creamerenvironmental.com; TCawley@creamerenvironmental.com;
MMurphy@creamerenvironmental.com

Subject: Fwd: Metal Bank

Date: Monday, June 27, 2016 8:32:09 AM

Attachments: image001.png

Sent from my iPhone

Begin forwarded message:

From: "Geiger, William" <Geiger.William a.gov>
Date: June 27, 2016 at 8:07.08 AM EDT

To: Joseph Vitale <jvitale@ramboll.com>

Subject: RE: Metal Bank

Joe, just saw your email below. EPA approves your suggestions for those issues.

William A. Geiger

U.S. Environmental Protection Agency

Geiger.William agov

From: Joseph Vitale [mailto:jvitale@ramboll.com]
Sent: Friday, June 24, 2016 9:31 AM

To: Geiger, William <Geiger.William@epa.gov>
Subject: Metal Bank

Hi Will:
We need some issues clarified for the removal of the crushed stone.

<!--[if lsupportLists]-->-  <!--[endif]-->The plan says “CEIl will pick up the
stone” with no mention of expected % removal, or acceptable amount that can
remain on-site. Bruce’s email mentioned removing “the vast majority of stone”,
but it is still unclear what amount that means, or how it will be determined that
they have satisfied the requirement. | suggest less than 10% remain.

<!--[if 'supportLists]-->-  <!--[endif]-->Is there a limit to how deep into the
cap CEl should go in an effort to remove stone, considering no material will be
imported to backfill the area? | suggest less than 6 inches.

<!--[if lsupportLists]-->-  <!--[endif]-->CEl would like confirmation that the
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crushed stone and associated fines/dirt as a result of this removal effort can all
be placed on the berm. This is consistent with the approval vegetation
restoration plan.

If possible, | would like a response this morning. Thanks for your help.

Regards,
Joseph P Vitale, PE, LSP

MS Civil Eng., MBA
Principal Consultant

Office 617 946 6115
Mobile 617 721 2766

jvitale@ramboll.com

Ramboll Environ

20 Custom House Street, Suite 800
Boston, MA 02110
www.ramboll-environ.com

2]

=

My email addresss has changed to jvitale@ramboll.com. Please make a note of this in your
contact records. | will continue to receive email at the jvitale@environcorp.com address.

This message contains information that may be confidential, privileged or
otherwise protected by law from disclosure. It isintended for the exclusive use of
the Addressee(s). Unless you are the addressee or authorized agent of the
addressee, you may not review, copy, distribute or disclose to anyone the message
or any information contained within. If you have received this message in error,
please contact the sender by electronic reply to email @ramboll.com and
immediately delete all copies of the message.
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From: Joseph Caciola

To: June Yeung

Cc: Walter J. Papp, Jr.; Nicholas Steenhaut
Subject: RE: Metal Bank - welding today

Date: Thursday, June 09, 2016 10:04:08 AM
Attachments: imaqge001.png

Hi June,

We would prefer the second option (HP + Plate). Further, the HP and Plate should be welded together on shore
prior to installation to ensure a good weld between the HP and Plate.

Thanks,
Joe

Joseph J. Caciola Jr., P.E.
RA Consultants LLC

512 7t Avenue, 6t Floor
New York, NY 10018

O: (646) 484-3250
C:(917) 636-8281
joe@racllc.com

From: June Yeung [mailto:jyeung@ramboll.com]

Sent: Thursday, June 9, 2016 9:39 AM

To: Joseph Caciola <joe@racllc.com>

Cc: Walter J. Papp, Jr. <walter@raclic.com>; Nicholas Steenhaut <NSteenhaut@ramboll.com>
Subject: Re: Metal Bank - welding today

Thanks Joe. Dave Depolo from the Army Corps is currently on-site. He spoke with the welders, who indicated that
they would like to pack the space between the walers and the sheetpile wall with a W section. Please see the
attached sketches. The top shows what they plan on doing. The bottom shows what Dave would prefer- note that a
plate is added in between the waler and the sheetpile wall. Which one is okay with RAC?

Thanks,
June

Sent from my Verizon 4G LTE Smartphone

------ Original message------

From: Joseph Caciola

Date: Thu, Jun 9, 2016 8:05 AM

To: June Y eung;

Cc: Walter J. Papp, Jr.;Nicholas Steenhaui;
Subject:RE: Metal Bank - welding today

Hi June,

Thanks for the update. Based on the rate of progress, we were not planning on visiting the site today. If any issues
arise we should be available to resolve them remotely.
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Regards,
Joe

Joseph J. Caciola Jr., P.E.
RA Consultants LLC

512 77 Avenue, 6™ Floor
New York, NY 10018

0O: (646) 484-3250
C:(917) 636-8281
joe@racllc.com

From: June Yeung [mailto:jyeung@ramboll.com]
Sent: Thursday, June 9, 2016 7:15 AM

To: Joseph Caciola <joe@racllc.com< a=
Cc: Walter J. Papp, Jr. <walter@racllc.com< a=
</walter@racllc.com<><nsteenhaut@ramboll.com< a=
Subject: Metal Bank - welding today

mnn

>></joe@racllc.com<>
"">>- Nicholas Steenhaut

>></nsteenhaut@ramboll.com<>

Joe,

| just spoke with the welding foreman, who indicated that they will continue to do preparation work
this morning, but they should be able to start welding probably sometime in the morning. They will
not provide a more precise time estimate. While the top section is not ready for welding yet, they
will be butt-welding the bottom section first.

Thanks,
June

Yours sincerely
June Yeung, PhD, EIT

Senior Associate
Engineering

D 6092439836
M 6099775899
jyeung@ramboll.com

Ramboll Environ
101 Carnegie Center
Suite 200

Princeton, NJ 08540
USA

http://www.ramboll-environ.com

(2]
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This message contains information that may be confidential, privileged or otherwise protected
by law from disclosure. It isintended for the exclusive use of the Addressee(s). Unless you are
the addressee or authorized agent of the addressee, you may not review, copy, distribute or
disclose to anyone the message or any information contained within. If you have received this
message in error, please contact the sender by electronic reply to email @ramboall.com and
immediately delete all copies of the message.

This message contains information that may be confidential, privileged or otherwise protected
by law from disclosure. It is intended for the exclusive use of the Addressee(s). Unless you are
the addressee or authorized agent of the addressee, you may not review, copy, distribute or
disclose to anyone the message or any information contained within. If you have received this
message in error, please contact the sender by electronic reply to email @ramboall.com and
immediately delete all copies of the message.
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From: Walter J. Papp. Jr.

To: June Yeung

Cc: Nicholas Steenhaut

Subject: Re: Wooden platform for dock builders
Date: Thursday, May 19, 2016 11:06:34 AM

OK provided no surface water or soil is expelled from the holes.

Walter J. Papp Jr., P.E.
RA Consultants LLC

512 7th Avenue, 6th floor
New York, NY 10018
Direct: 646-484-3252
Main: 646-484-3250
walter@racllc.com

On May 19, 2016, at 9:57 AM, June Y eung <jyeung@ramboll.com> wrote:

Walter,

John says yes, the holes will be near the top of the sheetpile wall and will be repaired after the work
is done. He also explained that the holes will be burned, not drilled.

Thanks,

June

Sent from my Verizon 4G LTE Smartphone

------ Original message------

From: Walter J. Papp, Jr.

Date: Thu, May 19, 2016 9:53 AM

To: Nicholas Steenhaut;June Y eung;

Subj ect: RE: Wooden platform for dock builders

Is this near the top of the sheet pile wall? Will it be repaired once the work is
complete?

Walter

Walter J. Papp Jr., P.E.
RA Consultants LLC

512 7th Avenue, 6 Floor
New York, NY 10018

Direct: 646-484-3252
Main: 646-484-3250

walter@racllc.com
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From: Nicholas Steenhaut [mailto:NSteenhaut@ramboll.com]

Sent: Thursday, May 19, 2016 9:31 AM

To: June Yeung <jyeung@ramboll.com>; Walter J. Papp, Jr. <walter@racllc.com>
Subject: Re: Wooden platform for dock builders

That's aquestion for Walter with RAC. Walter?
Sent from my iPhone

On May 19, 2016, at 9:21 AM, June Y eung <jyeung@ramboll.com> wrote:

Nick,

John indicates that he would like to drill 6 holes, each about the size of a quarter,
along the sheetpile wall in order to install wooden float stages for the dock buildersto
stand on. Thiswould bein place of the sand bags and wooden platform that they had
originally planned to use according to the contract documents. |s this acceptable?
Thanks,

June

Sent from my Verizon 4G LTE Smartphone

This message contains information that may be confidential, privileged or
otherwise protected by law from disclosure. It isintended for the exclusive use of
the Addressee(s). Unless you are the addressee or authorized agent of the
addressee, you may not review, copy, distribute or disclose to anyone the message
or any information contained within. If you have received this message in error,
please contact the sender by electronic reply to email @ramboll.com and
immediately delete all copies of the message.

This message contains information that may be confidential, privileged or
otherwise protected by law from disclosure. It isintended for the exclusive use of
the Addressee(s). Unless you are the addressee or authorized agent of the
addressee, you may not review, copy, distribute or disclose to anyone the message
or any information contained within. If you have received this message in error,
please contact the sender by electronic reply to email @ramboll.com and
immediately delete all copies of the message.
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From: Depolo, David S NAP

To: Nicholas Steenhaut; Eric Emery; June Yeung; Walter J. Papp. Jr.; Joseph Caciola
Subject: RE: Metal Bank - Question from USACE

Date: Monday, June 20, 2016 8:41:47 AM

All,

In response to the question about the full penetration weld. | wasn’t on site Monday-Thursday.
When | got there on Friday, the HP section around the corner was already in place and stich welded
on the top and bottom, just about every six inches. Where the waler turns the corner, the inside
flange of the HP did not have full penetration and it definitely could have. | believe they made this
weld on the ground before putting it into position as once it was against the waler they could not
have completed this weld. When | got there it was too late to correct the issue as trying to remove
the backing plate to backgouge and weld from the other side of the flange would most likely have
caused more damage than good and removing the HP section would certainly have damaged the
waler flanges. With the surrounding weld, | think this should be OK. Once the welder made fillet
weld pass this partial penetration weld has been covered up.

Dave

From: Nicholas Steenhaut [mailto:NSteenhaut@ramboll.com]

Sent: Monday, June 20, 2016 7:44 AM

To: Eric Emery <eemery@ramboll.com>; June Yeung <jyeung@ramboll.com>; Depolo, David S NAP
<David.S.Depolo@usace.army.mil>

Subject: [EXTERNAL] Fwd: Metal Bank - Question from USACE

Sent from my iPhone

Begin forwarded message:

From: "Walter J. Papp, Jr." <walter@racllc.com>

To: "Nicholas Steenhaut”" <N Steenhaut@ramboll.com>
Cc: "Joseph Caciola' <joe@racllc.com>

Subject: RE: Metal Bank - Question from USACE

Hi Nicholas-

Please see our response below in CAPS and attached.

Walter

Walter J. Papp Jr., P.E.
RA Consultants LLC

512 7th Avenue, 6th Floor
New York, NY 10018
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Direct: 646-484-3252
Main:; 646-484-3250

----- Original Message-----

From: Nicholas Steenhaut [mailto:N Steenhaut@ramboll.com]

Sent: Friday, June 17, 2016 11:28 AM

To: Walter J. Papp, Jr. <walter@racllc.com>; Joseph Caciola <joe@racllc.com>
Subject: FW: Metal Bank - Question from USACE

Importance: High

Walter - seethe email below. There are a number of questions being raised by
Army Corps about the welding. The major one is whether continuous fillet
welding is needed for the HP-8 steel beams. He says it will be very time
consuming and doesn't seem necessary structurally. Maybe 12 inch weld followed
by 12 inch gap, etc is sufficient? Y our call.

Please also take alook at the other questions or observations below and provide
your input.

Yourssincerely,

Nicholas Steenhaut, PE
Senior Manager

D +1 617 9466109

M +1 607 2620139

N Steenhaut@ramboll.com

Ramboll Environ

20 Custom House Street

Suite 800

Boston, MA 02110

USA
Blockedwww.ramboll-environ.com

----- Original Message-----

From: Eric Emery

Sent: Friday, June 17, 2016 11:09 AM

To: Nicholas Steenhaut <N Steenhaut@ramboll.com>
Subject: Metal Bank - Question from USACE


mailto:NSteenhaut@ramboll.com
mailto:walter@racllc.com
mailto:joe@racllc.com
mailto:NSteenhaut@ramboll.com
blockedhttp://www.ramboll-environ.com/
mailto:NSteenhaut@ramboll.com

Hi Nick,
Dave from Army Corpsis here today, and had a couple questions/comments:

- Should the waler curently be welded to the chairs? He observed one chair with a
weld, but most others are not (some cannot be, because there is no contact
between chair and outer edge of waler. He said any chairs that are welded now
might become overstressed once the tie rods are re-tensioned. If we do want them
welded, then that should be done after re-tensioning. THE CHAIRS ARE
TEMPORARY TO SUPPORT THE WALER FOR CONSTRUCTION, THEY
DO NOT NEED TO BE WELDED TO THE WALER.

- For any chairsthat are staying in after repairs are complete, do we want them
trimmed back to be flush with the outer edge of the waler/support beam? Should
they be welded securely to the wall and/or waler? | s the preference to remove as
many chairs as possible? SEE ABOVE. |IF THEY ARE TO REMAIN THEY
PROBABLY SHOULD BE TRIMMED BACK.

- He questioned the need for full welding along the entire length (top and bottom)
of the support brackets. The design drawings call for it, so | assume that is what
we will be doing, but he said it is time-consuming and may not be entirely
necessary. He's checking with one of his technical guys about this now (what
length of weld is actually needed to support the forces applied by the wall). WE
TOOK A SECOND LOOK AT THE CONTINIOUS WELD, THEY CAN WELD
2" EVERY 6". SEE ATTACHED CALCULATIONS.

- He also mentioned that the inner weld of the corner waler did not achieve full
penetration, but there isn't anything that really can be done about it at this point.
Wanted to passit along though, in case it is mentioned by someone else. IS
THERE A REASON WHY THEY COULD NOT ACHIEVE A FULL
PENETRATION WELD?

Thanks,
Eric

Thanks,
Eric

Ramboll Environ
+1 609 961 1363

This message contains information that may be confidential, privileged or
otherwise protected by law from disclosure. It isintended for the exclusive use of
the Addressee(s). Unless you are the addressee or authorized agent of the
addressee, you may not review, copy, distribute or disclose to anyone the message
or any information contained within. If you have received this message in error,
please contact the sender by electronic reply to email @ramboll.com and
immediately delete all copies of the message.


mailto:email@ramboll.com

This message contains information that may be confidential, privileged or otherwise protected
by law from disclosure. It isintended for the exclusive use of the Addressee(s). Unlessyou are
the addressee or authorized agent of the addressee, you may not review, copy, distribute or
disclose to anyone the message or any information contained within. If you have received this
message in error, please contact the sender by electronic reply to email @ramboll.com and
immediately delete all copies of the message.



From: Nicholas Steenhaut

To: Eric Emery; June Yeung; David.S.Depolo@usace.army.mil
Subject: Fwd: Metal Bank - Question from USACE

Date: Monday, June 20, 2016 7:43:38 AM

Attachments: 12C1135 weld check 2016-06-17.pdf

Sent from my iPhone

Begin forwarded message:

From: "Walter J. Papp, Jr." <walter@racllc.com>

To: "Nicholas Steenhaut”" <N Steenhaut@ramboll.com>
Cc: "Joseph Caciola' <joe@racllc.com>

Subject: RE: Metal Bank - Question from USACE

Hi Nicholas-

Please see our response below in CAPS and attached.

Walter

Walter J. Papp Jr., P.E.
RA ConsultantsLLC

512 7th Avenue, 6th Floor
New York, NY 10018

Direct: 646-484-3252
Main:; 646-484-3250

----- Original Message-----

From: Nicholas Steenhaut [mailto:N Steenhaut@ramboll.com]

Sent: Friday, June 17, 2016 11:28 AM

To: Walter J. Papp, Jr. <walter@racllc.com>; Joseph Caciola <joe@racllc.com>
Subject: FW: Metal Bank - Question from USACE

Importance: High

Walter - seethe email below. There are anumber of questions being raised by
Army Corps about the welding. The major one is whether continuous fillet
welding is needed for the HP-8 steel beams. He says it will be very time
consuming and doesn't seem necessary structurally. Maybe 12 inch weld followed
by 12 inch gap, etc is sufficient? Y our call.

Please also take alook at the other questions or observations below and provide
your input.
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RA Consultants LLC
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Yourssincerely,

Nicholas Steenhaut, PE
Senior Manager

D +1 617 9466109

M +1 607 2620139

N Steenhaut@ramboll.com

Ramboll Environ

20 Custom House Street
Suite 800

Boston, MA 02110

USA
www.ramboll-environ.com

----- Original Message-----

From: Eric Emery

Sent: Friday, June 17, 2016 11:09 AM

To: Nicholas Steenhaut <N Steenhaut@ramboll.com>
Subject: Metal Bank - Question from USACE

Hi Nick,
Dave from Army Corpsis here today, and had a couple questions/comments:

- Should the waler curently be welded to the chairs? He observed one chair with a
weld, but most others are not (some cannot be, because there is no contact
between chair and outer edge of waler. He said any chairs that are welded now
might become overstressed once the tie rods are re-tensioned. If we do want them
welded, then that should be done after re-tensioning. THE CHAIRS ARE
TEMPORARY TO SUPPORT THE WALER FOR CONSTRUCTION, THEY
DO NOT NEED TO BE WELDED TO THE WALER.

- For any chairsthat are staying in after repairs are complete, do we want them
trimmed back to be flush with the outer edge of the waler/support beam? Should
they be welded securely to the wall and/or waler? | s the preference to remove as
many chairs as possible? SEE ABOVE. IF THEY ARE TO REMAIN THEY
PROBABLY SHOULD BE TRIMMED BACK.

- He questioned the need for full welding along the entire length (top and bottom)
of the support brackets. The design drawings cal for it, so | assume that is what
we will be doing, but he said it is time-consuming and may not be entirely
necessary. He's checking with one of his technical guys about this now (what
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length of weld is actually needed to support the forces applied by the wall). WE
TOOK A SECOND LOOK AT THE CONTINIOUS WELD, THEY CAN WELD
2" EVERY 6". SEE ATTACHED CALCULATIONS.

- He also mentioned that the inner weld of the corner waler did not achieve full
penetration, but there isn't anything that really can be done about it at this point.
Wanted to passit aong though, in caseit is mentioned by someone else. IS
THERE A REASON WHY THEY COULD NOT ACHIEVE A FULL
PENETRATION WELD?

Thanks,
Eric

Thanks,
Eric

Ramboll Environ
+1 609 961 1363

This message contains information that may be confidential, privileged or
otherwise protected by law from disclosure. It isintended for the exclusive use of
the Addressee(s). Unless you are the addressee or authorized agent of the
addressee, you may not review, copy, distribute or disclose to anyone the message
or any information contained within. If you have received this message in error,
please contact the sender by electronic reply to email @ramboll.com and
immediately delete all copies of the message.
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METAL BANK SHEETPILE WALL REPAIR
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From: Joseph Caciola

To: Nicholas Steenhaut; Joseph Vitale
Cc: June Yeung; Walter J. Papp, Jr.
Subject: Metal Bank Tie Rod Testing

Date: Tuesday, June 28, 2016 4:49:26 PM
Nicholas, Joe-

As of the end of the day today, the crews have successfully tested 6 out of the 10 tierods. This
includes all of thetierodsin the "waler repair" area. Given that the tests have all passed to
date and the testing agency has conducted the tests to our satisfaction, we do not feel it is
necessary for usto be on site tomorrow. As such, we are not scheduled to return to the site.

The only change that 1'd like to remind the crew of isthat we will no longer be testing the
corner tie rod (T2/T3) but instead we recommend testing T9.

Let us know if any questions come up.
Regards,
Joe

Joseph J. Caciola Jr., P.E.
RA Consultants LLC
917-636-8281
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